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Location Q1 - Task Per 2008 Parks Bond Implementation Plant  Budget Amount/Bond Total Business Unit

Per Bond 

Implementation Plan 

was work designated 

to be completed by 

Contractor or In 

House?

Q1 - Was this work 

performed by 

Contractors, City 

Workforce, or Both

Q2 - Was scope of 

project met per 

Bond 

Implementation

Q3 - Were 

any items 

missing?

Q3(a) What 

items were 

missing

Q4 - Were 

there 

additional 

items over the 

scope? 

Q4(a) What items were 

present that exceed the 

scope?

Q5 - Number of 

Pictures
COMMENTS

DISTRICT 4 - DRAFT

Monica Lucero Park Redesign Playground Area Stairs 76,800.00$                 423044 In House In House Yes No N/A No See page 10 10

Monica Lucero Park Plant Native Vegetation In House No Yes

Native 

vegetation No N/A

Monica Lucero Park Remove Eight (8) Cottonwood Trees Contractor In House No Yes

Trees still 

present No N/A Not all cottonwood trees removed

Monica Lucero Park Plants Eight (8) Trees In House In House No Yes

No new 

trees No N/A

Monica Lucero Park Sod or Seed Dirt Ballfield In House In House Yes No N/A No N/A

Monica Lucero Park Replace/Upgrade Old Outdated Irrigation System - Design/Bid Contractor In House Yes No N/A No N/A

Monica Lucero Park Replace Bollards (100) & Cable Along Back of Park In House In House No Yes

New 

bollards No N/A

COLOR LEGEND:

Parks jointly inspected by POSAC Chair and Public Works Department Director shown in BLUE

Parks inspected by Public Works Department Staff shown in WHITE

Cancelled Projects shown in RED 9


